
PROPOSAL EVALUATION 
IRWM Grant Program – Planning Grant, Round 2, FY 2011-2012 

Department of Water Resources Division of Integrated Regional Water Management 

Applicant Contra Costa Water District 
Project Title East Contra Costa County Prop 84 

Round 2 Planning Grant 
 
 

County Contra Costa 
Grant Request  $ 451,818 
Total Project Cost $ 1,493,045 
 
 

Project Description  Enhance the IRWMP for the East Contra Costa County region with a regional recycled water 
planning, a regional capacity study, an enhanced website, and additional DAC outreach to bring the IRWMP into 
closer alignment with the program preferences and statewide priorities, and benefit stakeholders and DACs.  

Evaluation Summary 

Scoring Criterion Score 
Work Plan 12 
DAC Involvement 8 
Schedule 5 
Budget 6 
Program Preferences 5 
Tie Breaker 0 

 Total Score 36 
 

 Work Plan  The criterion is fully addressed but not supported by thorough documentation. The Work 
Plan contains the required sections and builds on the Round 1 framework. Table 3 describes how this 
Round 2 Planning grant will address the specific IRWMP standards. The Work Plan is supported with map 
graphics showing the IRWMP region, DAC areas and municipal jurisdictions. The line items of the 
Schedule and Budget correlate with the Work Plan description. The Work Plan task descriptions are 
detailed, but the deliverables associated with the various tasks are vaguely defined. For example, the 
deliverables associated with the work in the 38 subtasks of task 2 are buried in text, and will have to be 
clarified before incorporating into a grant agreement scope of work. Task 3 similarly lacks correlation of 
specific deliverables for the work proposed.  

 DAC Involvement  The DAC involvement criteria is fully addressed but not supported by sufficient 
rationale. The DAC outreach element is specifically addressed in task 1a. The Work Plan focuses on using 
a website to provide IRWMP information to DACs, but does not recognize the potential lack of internet 
access in DACs that are not covered by cities or Municipal Advisory Committees (MACs), nor does it 
discuss outreach to these areas.  The benefits to DACs in task 2 are indirect and speculative.  For 
example, task 2.3 states, “While DACs will not be directly served with recycled water as a result of the 
task 2c analysis, recycled water will replace potable water supplies served to Oakley by Diablo Water 
District, presenting an opportunity to make water deliveries to DACs in Bethel Island more reliable, once 
Diablo Water District water becomes available to Bethel Island residents.” 

 Schedule The criterion is fully addressed and supported by thorough and well-presented documentation 
and logical rationale. The Schedule is consistent with the Work Plan and Budget at the subtask level and 
provides for easy comparison.  The Schedule starts on August 6, 2012, and is projected to finish on 
January 15, 2014, which is reasonable for the proposed scope of work.  

 Budget  The criterion is less than fully addressed and documentation or rationales are insufficient. There 
is no justification or supporting documentation to explain how the travel and ODC costs were estimated.  
A summary table of the amounts per task that directly benefit DACs is given with no backup to explain 
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where the numbers came from. The agency funding match is shown as lump sums by agency per task, but 
there is no documentation to support how the cost match values were derived.  

 Program Preference  The proposal sufficiently demonstrates that twelve of the fifteen program 
preferences will be met.  

 Tie Breaker  Not Applicable. 

 


